

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

#	Date	Task	Time involved	Team members responsible (initials)	Comments
1.	12/6/25	Brainstormed initial concept for the Seattle Together community resource hub and defined the full-site scope	1 hr	AP, AR, SC, AN, RZ, AB	Outlined a public resource directory, map, events, civic information, submissions, admin review, and reference page for TSA documentation
2.	12/14/25	Researched Seattle-area public resources, nonprofits, and city organizations to identify verified content sources	1.5 hr	SC, AN, AR, AB	Collected resource details for shelters, food banks, healthcare, transit, emergency services, and other local support organizations
3.	12/21/25	Created project structure and initialized the TypeScript GitHub repository	1 hr	RZ, AB	Set up the Node.js/Vite environment, README documentation, .gitignore, and initial package configuration for the web app
4.	1/3/26	Designed page flow, navigation, and wireframes for a multi-page React application	2 hr	AP, SC, AN, RZ	Planned routes for home, services, map, events, civic, about, submit, admin, and reference pages
5.	1/8/26	Built the initial React route components and semantic page sections	2 hr	AN, RZ	Started the TanStack Start file-based routing structure and added accessible sections for the homepage and quick links
6.	1/12/26	Styled the homepage using Tailwind CSS utility classes and custom CSS color tokens	2 hr	AR, AB	Added the primary, sage, rose, crimson, card, border, and muted theme colors with paired foreground colors for readable contrast

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

#	Date	Task	Time involved	Team members responsible (initials)	Comments
7.	1/18/26	Added site-wide layout components, persistent navigation, and footer	1 hr	AP, RZ	Implemented PageShell, SiteHeader, and SiteFooter components with responsive navigation and keyboard-friendly links
8.	1/25/26	Built the services directory with searchable, sortable, and filterable resource cards	2 hr	SC, AN, AP, RZ	Implemented resource cards for categories such as housing, food, healthcare, education, and support services
9.	2/2/26	Implemented responsive layouts with Tailwind breakpoints, grid utilities, and flexible component spacing	1.5 hr	AR, AB	Adjusted the site for desktop, tablet, and mobile screens, including a hamburger menu below the large-screen breakpoint
10.	2/7/26	Added client-side search, category, city, and sort controls for resources	2 hr	AP, AN	Users can search by keyword, filter by category and city, and sort resources by name or like count
11.	2/13/26	Tested the React/TanStack Start site across major browsers	1 hr	AN, RZ, AR, AB	Fixed layout inconsistencies, checked responsive behavior, and verified that SSR pages hydrated correctly
12.	2/18/26	Added civic and transit content using reusable card sections	1 hr	AP, RZ	Included transportation links, parks, utilities, schools, community services, and other quick-reference information

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

#	Date	Task	Time involved	Team members responsible (initials)	Comments
13.	2/24/26	Expanded civic quick-reference cards for transit, parks, utilities, schools, and local services	1 hr	AB, AP	Organized practical city information into accessible categories using reusable card layouts and clear labels
14.	3/1/26	Refined the UI system with shadcn-style components, Radix primitives, Lucide icons, and Tailwind variants	1.5 hr	RZ, AR	Improved accessibility, interaction states, visual hierarchy, and consistency across buttons, menus, dialogs, labels, and cards
15.	3/6/26	Added parks, recreation, and outdoor activity cards to the civic and community content areas	1 hr	SC, AN	Expanded local information with park resources, outdoor amenities, trails, and city recreation links
16.	3/11/26	Debugged file-based routing, navigation links, and generated route tree updates	1 hr	AR, SC, AN	Standardized route paths and confirmed that TanStack Router links, loaders, and page metadata worked correctly
17.	3/18/26	Added scroll reveal animations, hover states, and motion-safe UI feedback	1.5 hr	AP, AN, RZ, SC	Used a custom Reveal component with IntersectionObserver and Tailwind animation utilities while respecting reduced-motion preferences
18.	3/24/26	Organized static images and PDF assets through Vite imports	1 hr	SC, AR, AB	Stored hero images, city cards, banners, and reference PDFs in the project assets folder so Vite could fingerprint and hash them at build time

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

#	Date	Task	Time involved	Team members responsible (initials)	Comments
19.	4/1/26	Implemented Supabase/Postgres backend integration through TanStack Start server functions	1.5 hr	AP, SC, RZ, AN, AB	Connected server-side database calls for public resources, pending submissions, contact messages, resource likes, and Supabase Storage
20.	4/7/26	Developed the interactive Leaflet and React-Leaflet resource map	1 hr	AN, AR, AB, RZ	Added OpenStreetMap tiles, geocoded markers, city inference from addresses, and clickable popups with resource details
21.	4/15/26	Refactored the codebase around TypeScript strict mode, shared types, and reusable server/client utilities	1 hr	AP, AN	Improved maintainability with strict TypeScript settings, @ path aliases, shared resource types, and separated API functions
22.	5/2/26	Built and polished the reference and civic essentials pages	1 hr	RZ, SC	Added embedded TSA documents, tech-stack notes, civic quick-reference information, and consistent page metadata
23.	5/9/26	Added visual banners, city imagery, and carousel-style homepage content	2 hr	AB, AR	Improved engagement using imported image assets, responsive cards, and client-side carousel behavior
24.	5/9/26	Created the events page and supporting event card layout	0.5 hr	RZ	Displayed upcoming community events with date formatting, category information, and reusable card components

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

#	Date	Task	Time involved	Team members responsible (initials)	Comments
25.	5/12/26	Completed final testing, production build, and Cloudflare Workers deployment	1.5 hr	AP, SC, RZ, AN, AR, AB	Ran the Vite production build, verified environment secrets, deployed manually with Wrangler, and confirmed the live site was ready for TSA submission